

SECRET

*Approved For Release 2003/02/27 : CIA-RDP75B00285R000100220019-7

25X1

25X1A



OXC-0500-67
Copy 6 of 11

4 April 67

EDD
FL
RE
KR
DB
AP
NC
DJ

MEMORANDUM FOR THE RECORD

SUBJECT : Status of OXCART Life Support Equipment Improvements

25X1A

The following items were reviewed at [] on 30 March 1967, and [] on 28 March 1967.

25X1A

a. Improved Automatic Lap Belt: All developmental testing has been completed and qualification tests are underway at the present time. Two service bulletins apply to this item. Service Bulletin #1075, covers the positive lock adjusting hardware portion of the belt. The modification kits for this portion are to be at [] the week of 3 April 1967. Service Bulletin #1093 covers the entire lap belt with the improved automatic release and manual release tie down. The modification kits for this service bulletin are to be at [] the week of 24 April 1967.

25X1A

25X1A

25X1A

b. Shoulder Harness without Hardware: Five sizes of shoulder harnesses without adjusting hardware have been received at [] for use and evaluation. As of 28 March 1967, only one aircraft had received modification of the inertia reel under service bulletin #1086 which allows these harnesses to be utilized. However, the remaining aircraft inertia reels should be modified in the immediate future.

25X1A

c. Improved Headrest: There has been no change in status on this item since my visit of 1 March 1967 to []. Development tests are complete. Approximately six weeks will be required to obtain production parts for qualification tests and modification kits for aircraft incorporation. A reasonable target date therefore continues to be 1 June 1967.

25X1A

d. Emergency Faceplate Heating: Testing is continuing at [] on the incorporation of batteries into the oxygen/actuator pan cover of the parachute. 36 volts is the power supply now identified as the required output to keep the gold coated visor reasonably clear at -65°F. [] was requested to evaluate the PPG visor under

25X1A

SECRET

25X1

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2003/02/27 : CIA-RDP75B00285R000100220019-7

SECRET

25X1

OXC-0500-67
Page 2

the same conditions (using the visor now used by [redacted]
[redacted] There are no target dates at this time on this
largely developmental effort. It is hoped that the [redacted]
prototype battery pack can be evaluated at the same time
as the [redacted] prototype in order to select the most
appropriate device for incorporation.

25X1A

25X1A

e. Automatic Inflators: Automatic flotation garment
inflators are undergoing qualification testing at [redacted]
at the present time. It was agreed by [redacted] Life
Support that incorporation of these inflators in the flotation
vest would not be made until a suitable pressure relief
valve for the vest was identified by [redacted] for incorporation
along with the inflator. This subject will be discussed
with [redacted] on 4 April 1967.

25X1A

25X1A

25X1A

f. Improved Life Raft: The [redacted] prototype raft was
discussed with [redacted]
at [redacted] and a tentative plan for an open sea evaluation was
formulated. It was proposed to use the survival/E and E
training location and facilities (boat, etc.) in Florida
for a final life raft/flotation system evaluation during the
period 17-19 April 1967. [redacted] will be attending
the Aerospace Medical Association meetings in Washington
just prior to this period and would remain over to partici-
pate. [redacted] would fly to Florida with
the required support equipment via C-130 if available on
16-17 April. A representative from [redacted] would participate
and supply the raft, suit and technical support required.
The undersigned will act as subject and evaluator for the
exercise. Following this evaluation, [redacted] will be asked to
submit a qualification test proposal and delivery schedule for
the improved raft. A decision will be made following this
evaluation whether to proceed with the "horse-collar"
auxiliary flotation or to adapt the harness-integrated
underarm preservers (LPU-3P) as the standard item. A
summary report and outline for action will be written
following the proposed evaluation session.

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

ASD/R&D/OSA

SECRET

25X1

SECRET

25X1

OXC-0500-67
Page 3

25X1A ASD/OSA [] pca (4 Apr 67)

Distribution:

- 1 - ASD/OSA
- 2 - D/R&D/OSA
- 3 - D/SA
- 4 - D/O/OSA
- 5 - OXC Div/O/OSA
- 6 - INTEL Div/O/OSA
- 7 - D/M/OSA
- 8 - []
- 9 - []
- 10 - ASD/OSA (Chrono)
- 11 - RB/OSA

25X1A

SECRET

25X1